The Molecular Foundry Project
Project Performance Report

Reporting Month: November 2005

CURRENT PERIOD CUMULATIVE TO DATE
DESCRIPTION % CMP BCWS BCWP ACWP SV BCWS BCWP ACWP SV

1 Molecular Foundry Project 75.0 1,785.9 1,336.6 1,275.2 (449.3) 61.5| 59,1444 | 61,430.3 | 61,296.6 2,285.9 133.8 1.039 1.002 | 81,941.2 | 84,005.8 (2,064.6)
1.1 Technical Equipment 12.7 111.0 356.0 286.1 245.0 69.9 1,523.5 2,165.2 1,943.4 641.8 221.8 1.421 1.114| 17,082.8 | 17,021.9 60.9
111 Imaging and Manipulation 7.6 - - - - - 45.0 296.4 159.4 251.3 137.0 6.581 1.860 3,886.4 3,786.1 100.3
1.1.2 Nanofabrication 19.8 - 0.1 6.1 0.1 (6.0) 1,187.8 1,210.3 1,191.8 22.4 18.4 1.019 1.015 6,104.2 6,143.6 (39.4)
113 Theory 0.2 - 0.5 1.3 0.5 0.7) 21 1.6 21 (0.5) (0.4) 0.750 0.781 768.6 775.1 (6.5)
11.4 Inorganic Nanostructures 0.1 - 0.1 - 0.1 0.1 4.5 2.0 5.9 (2.5) 3.9) 0.450 0.343 1,887.2 1,908.9 (21.7),
115 Biological Nanostructures 24 - 22.8 235 22.8 0.7) 11.4 28.3 38.5 16.9 (10.2) 2.480 0.736 1,182.8 1,204.2 (21.4)
1.1.6 Organic Nanostructures 12.0 - 93.0 120.2 93.0 (27.2) 45.6 284.3 311.0 238.7 (26.8) 6.231 0.914 2,378.4 2,427.9 (49.5)
117 General Use Equipment 31.3 100.7 229.1 127.1 128.4 102.1 113.7 229.1 128.6 115.4 100.5 2.015 1.782 731.1 637.8 93.3
1.1.8 Technical Equip Mgmt 78.6 10.3 10.3 7.9 - 2.3 113.2 113.2 106.1 - 7.1 1.000 1.067 144.1 138.3 5.8
1.2 Conventional Facilities 91.8 1,432.3 785.7 787.8 (646.6) (2.1)] 50,750.5 | 52,414.6  52,432.9 1,664.1 (18.2) 1.033 1.000 | 57,109.0 | 59,157.4 (2,048.4)
121 Engineering Design 100.0 - - - - - 5,002.8 5,002.8 5,002.8 - - 1.000 1.000 5,002.8 5,002.8 -
1211 A/ETitlel 100.0 - - - - - 1,741.7 1,741.7 1,741.7 - - 1.000 1.000 1,741.7 1,741.7 -
1.2.1.2 A/ETitle2 100.0 - - - - - 2,862.9 2,862.9 2,862.8 - - 1.000 1.000 2,862.9 2,862.8 -
1.2.1.3 LBNL Title 1 (LOE) 100.0 - - - - - 168.8 168.8 168.8 - - 1.000 1.000 168.8 168.8 -
1.2.1.4  LBNL Title 2 (LOE) 100.0 - - - - - 229.5 229.5 229.5 - - 1.000 1.000 229.5 229.5 -
1.2.2 Construction 91.0 1,432.3 785.7 787.8 (646.6) (2.1)] 45,7477 | 47,4118 47,430.1 1,664.1 (18.3) 1.036 1.000 | 52,106.2 | 54,154.7 (2,048.5)
1.2.2.1  Construction Subcontract 92.4 1,432.3 765.2 765.2 (667.1) - 45,104.4 @ 46,756.0 | 46,756.0 1,651.6 - 1.037 1.000 | 50,619.1 | 52,649.8 (2,030.7)
1.2.2.2 LBNL Construction 76.5 - 20.5 22.6 20.5 (2.1) 643.3 655.8 674.0 125 (18.2) 1.019 0.973 857.0 874.7 17.7)
1.2.23 Furniture - - - 0.1 - 0.1) - - 0.1 - (0.1) - - 630.1 630.2 (0.1)
1.3 Project Integration 91.8 189.1 195.0 201.3 5.9 (6.3) 5,885.0 5,918.5 5,988.3 335 (69.8) 1.006 0.988 6,449.4 6,526.5 (77.0)
1.3.1 Project Director 91.0 13.0 13.0 20.6 - (7.6) 650.7 650.7 684.5 - (33.9) 1.000 0.951 715.0 752.9 (37.9)
1.3.2 Construction Management 92.7 33.0 33.0 35.8 - (2.8) 1,480.1 1,480.1 1,538.9 - (58.8) 1.000 0.962 1,596.5 1,655.1 (58.6)
1.3.21  CM Contractor 100.0 - - - - - 422.5 422.5 422.5 - - 1.000 1.000 422.5 422.5 -
1.3.2.2 LBL Constr. Management 90.1 33.0 33.0 35.8 - (2.8) 1,057.6 1,057.6 1,116.4 - (58.8) 1.000 0.947 1,174.0 1,232.6 (58.6)
1.33 Construction Support 92.9 53.5 62.5 52.4 9.0 10.1 2,020.0 2,044.0 1,958.7 24.1 85.4 1.012 1.044 2,199.2 2,119.1 80.2
1.33.1 Inspection 94.2 28.4 28.4 28.3 - 0.1 475.3 475.3 414.2 - 61.1 1.000 1.148 504.7 448.6 56.1
1.3.3.2  Administration 82.8 10.0 10.0 12.0 - (2.0) 3314 3314 350.2 - (18.8) 1.000 0.946 400.5 419.3 (18.8)
1.3.3.3  Consultants, Testing & Safety 99.8 7.6 16.7 3.9 9.2 12.8 932.9 974.0 934.6 41.2 39.4 1.044 1.042 976.1 937.0 39.1
1.3.3.4  Travel/lS&E 82.8 75 7.3 8.2 0.2) (0.8) 280.4 263.3 259.7 (17.1) 3.6 0.939 1.014 317.9 314.2 3.7
1.34 Title 3 Services 90.0 89.7 86.5 92,5 3.2) (5.9) 1,734.3 1,743.7 1,806.2 9.5 (62.5) 1.005 0.965 1,938.7 1,999.4 (60.7)
1.3.41 A/ETitle3 89.6 58.3 55.1 74.2 3.2) (19.1) 1,408.3 1,417.8 1,435.4 9.5 (17.6) 1.007 0.988 1,583.1 1,599.0 (15.9)
1.34.2 LBNL Title 3 91.7 31.4 31.4 18.3 - 13.1 325.9 325.9 370.8 - (44.9) 1.000 0.879 355.5 400.4 (44.9)
1.4 OPC (Operating Funds) 71.7 53.5 - - (53.5) - 985.5 932.0 932.0 (53.5) - 0.946 1.000 1,300.0 1,300.0 -
1.4.1 Preliminary Costs 100.0 - - - - - 920.0 920.0 920.0 - - 1.000 1.000 920.0 920.0 -
14.2 Building Comm & start up 5.3 53.5 - - (53.5) - 65.5 12.0 12.0 (53.5) - 0.183 1.000 226.0 226.0 -
1.4.3 Tech Equip Test&Accept - - - - - - - - - - - - - 154.0 154.0 -
Contingency 3,058.8

TOTAL 85,000.0

Note: Datais a copy&paste directly from winsight
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